

# Altona Community Alarm Project –Status update & ACNCG considerations

- Draft changes of the Hobsons Bay Community “ Are you prepared for an emergency ?” brochure have been submitted for Council/MEMP review
- After this review will send to ACNCG for their inputs
- Council to review logistics of issuing new brochures with any costings for ACNCG review
- Qenos & Dow are reviewing internal procedures for required changes. Changes to be on hold until the change over to new Alert system is endorsed by ACNCG
- ACNCG to review best way to transition out of the old siren alarm system given phone alert system is already in place .
- Consider aligning timing of ‘change over’ with issuing of new brochures with notice of change over date provided?
- On the agreed date should we ;
  1. cease siren and move straight to phone alert.(clean cut & no confusion in messaging)
  2. overlap both systems for a (1 month?) period ...( gives 1 month to read new brochure but possible response confusion may occur in a real event )
- Target date for change over as per attached plan ? Discuss



ACNCG Siren  
Change over plan

