



DOW CHEMICAL ALTONA UPDATE


ACNCG MEETING


JUSTIN JONES & CAMILLO COLADONATO

2/12/2021

DOW RESTRICTED

TOPICS





DOW SITE UPDATES

REMEDIATION WORKS





DOW SITE UPDATES



Preparation for demolition of decommissioned areas is nearing completion



Major Hazard Facility de-registration is complete.

EPA license amendment is in progress



Demolition works now expected in 2022



Warehouse and remediation are in normal operation



ZERO Health, Safety, Environmental incidents in 2021





DOW SITE UPDATES

- Licella supported by Amcor, Coles, IQ Renew, LyondellBasell and Nestle recently released a report on advanced recycling of soft plastics and difficult to recycle plastic.
- The report identifies the Dow Altona site as best placed for an advanced recycling facility
- The technology, called Cat-HTRTM, has been developed in Australia by Licella
- The project could create over 300 new jobs over the next 5 years and contribute over \$100 million a year to the Victorian economy
- Dow is working with Licella to further evaluate the potential project
- More information is available at 2021 Licella Report FINAL 1Nov spreads EMAIL.pdf



DOW RESTRICTED 2 December 2021

REMEDIATION WORKS UPDATE

53X Audit

- Implementation of the Sampling, Analytical and Quality Plan (SAQP):
 - Drilled and installed 19 new groundwater monitoring wells
 - Groundwater sampling currently underway
 - Structure of the new Clean Up Plan discussed and agreed with the Statutory Auditor







REMEDIATION WORKS UPDATE

CAP Project

- Remediation works completed
- ~ 2,000 tonnes of impacted material disposed offsite in Q4/2021
- Field equipment being demobilized
- Final reporting underway







REMEDIATION WORKS UPDATE

Other programs

- Soil Vapour Extraction:
 - Currently treating 10+ kg of chlorinated compounds per day
 - EPA's licence under revision to align it with the new Environment Protection Act
- Monitoring works:
 - Offsite groundwater and soil gas sampling completed
 - Onsite groundwater and soil gas sampling still underway
- Bioremediation:
 - 60 tonnes of amendment injected on site in September 2021





Seek

TogetherTM

